PARKS AND RECREATION DEPARTMENT

FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by: Park Project Services Division
STATUS AS OF NOVEMBER 30, 2005

MILESTONES
Council Fund Source/Budget Construction | Construction
Project Title Dist. Approved Project Scope Bond Sale (Bond Program) Design End Bid Opening Start End Current Status
Alderete Park Trail Lighting Trail security lighting will follow upon the completion of the walking 05 ('03) Park Bonds...$106,820) Construction Document Phase.
5 trail project. (From $200,000 (Public Works)
TOTAL - $106,820 Nov-05 Est. Jan-06 Est. Feb-06 Est. Apr-06
Amistad Park Toilet Enclosure Installation of a single ADA accessible toilet enclosure, benches Park| Under Construction.
5 and trash receptacles at the park. 00 One Time Improvements...$20,391 Construction
TOTAL - $20,391 Sep-05| Crew| Oct-05] Est. Dec-05
Arroyo Vista Neighborhood Park Playground, walkways, park amenities, landscaping and irrigation. Project to be managed by Parks
and Recreation Department as a
6 joint effort with the Neighborhood
CDBG...$402,398 ( Public Works) Action Department.
TOTAL - $402,298| N/A Oct. 12, 2005, Est. Jan-06 Est. May-06
Arroyo Vista Linear Park Develop a conceptual master plan and design connecting the Construction Document Phase
Development Arroyo Vista neighborhood area to Monterrey Park, and creating a Review. Development Services is
linear park along the Zarzamora Creek. First phase will include a currently conducting a traffic study
trail from 36th St. to Commerce St. and Monterrey Park. for the installation of a proposed
6 pedestrian crossing at Commerce
St. The anticipated completion of
the traffic study is December
05 Reprogrammed CDBG...$260,000 ( Public Works)| 2008.
TOTAL - $260,000 Est. Dec-05 Est. Jan-06 Est. Feb-06 Est. Jun-06
Basketball Court Improvements Basketball Court covers on existing basketball courts at Rainbow Under Construction.
Package Hills Park and Cuellar Park. New covered basketball courts at Los Estimated Completion*
(Rainbow Hills Park, Heritage Angeles Heights Park, Heritage Duck Pond Park and Acme Park. Acme Park - Complete Sep-05
Duck Pond Park, Los Angeles Acme Park Cuellar Park - Complete Nov-05
Heights Park, Acme Park and 03 Reprogrammed CDBG...§130,000 Heritage - Complete Oct-05
Cuellar Park) 05 Reprogrammed CDBG...$32,318 L.A. Heights - Complete Nov-05
UDC Fee (Rosemount)...$17,150 Rai ) "
ainbow Hills - Est. Dec-05
Cuellar Park|
30th Year CDBG...$140,000
05 Reprogrammed CDBG...$7,682
03 Park Bond...$36,252)
Heritage Duck Pond|
1,4,6 04 ('03) Park Bonds...$185,000
99 Park Bond...$976.50
03 Park Bond...$976.50
Los Angeles Heights|
04 ('03) Park Bonds...$150,000
03 Park Bonds...$40,881
Rainbow Hills|
04 ('03) Park Bonds...$120,000
99 Park Bond...$17,656.50)
03 Park Bond...$17,656.50)
UDC Fee (Miller Valley)...$5,691
UDC Fee (West Lakes)...$17,421 (Public Works)
TOTAL - $919,661 Dec-04 Feb. 16, 2005 Mar-05) *Varies|
Boliver Hall Electric Upgrades Assessment of and upgrade to the Boliver Hall Electrical System 01 Cert. Of Obligation(26- Additional Funding for Fire
and Fire Alarm System. 00219)...$100,000 (Public Works) Detection System has been
1 '06 Cert. Of Obligation(26- May 18, 2005 identified in FY 2006 Capital
00050)...$50,000 Re-Bid Budget. Project is scheduled for
TOTAL - $150,000 Jan-05 Est. Jan-06 Est. Mar-06 Est. Jun-06|e-bidding in January 2006.

Page 1 of 14




PARKS AND RECREATION DEPARTMENT

FUNDED CAPITAL IMPROVEMENT PROJECTS
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Botanical Garden ADA Upgrade of the ADA path of travel to buildings and garden areas, Construction Contract Execution.
Improvements - Phase 2 paving and walkway repairs, and acquisition of parcels of property 94 Park Bonds...$150,000) Partial completion of the project is
on Funston to expand the facility. 04 ('03) Park Bonds...$480,000) expected by March 31, 2006.
9 05 ('03) Park Bonds...$320,000) Phase 3 will proceed immediately
TOTAL - $950,000 thereafter.
(Funds shared with Botanical Garden (Public Works)
ADA Improvements - Phase 3)| May-05(  Aug. 17, 2005 Est. Dec-05 Est. Mar-06
Botanical Garden ADA Additional upgrade of the ADA path of travel to buildings and Continuation of design to occur
Improvements - Phase 3 garden areas, paving and walkway repairs, and acquisition of 94 Park Bonds...$150,000) during construction of Phase 2A.
parcels of property on Funston to expand the facility based on 04 ('03) Park Bonds...$480,000) The remaining project funds will
9 Master Plan developed by Botanical Society. 05 ('03) Park Bonds...$320,000) be expended during this phase
TOTAL - $950,000 based on Master Plan developed
(Funds shared with Botanical Garden (Public Works) by Botanical Society.
ADA Improvements - Phase 2) Est. May-06 Est. Oct-06 Est. Dec-06 Est. Feb-07
Brackenridge Park Japanese Rehabilitation of the Historic Japanese Tea Gardens including 04 ('03) Park Bonds...$75,000) Bid Phase.
Tea Gardens Pagoda pavilion and concession building structural repairs, roofing and 05 ('03) Park Bonds...$675,000
Rehabilitation o masonry. TOTAL - 750,000
(Funds shared with Brack Pk
Japanese Tea Gardens Pond Sealing (Public Works)
Project) Aug-05 Dec. 7, 2005 Est. Feb-06 Est. May-06
Brackenridge Park Japanese Structural analysis and determination of the most appropriate pond Initial Engineering Report
Tea Gardens Pond Sealing sealing method; rehabilitation of pond structure. 04 ('03) Park Bonds...$75,000 complete. Staff is wgrking with
05 ('03) Park Bonds...$675,000) Parks Founldlatlgn to mcgrporatAe
9 TOTAL - 750,000 pond rehabilitation techniques into
(Funds shared with Brack PK overall Tea Garden Master Plan
Japanese Tea Gardens Pagoda (Public Works) Development.
Rehabilitation) Est. Mar-06| Est. Apr-06 Est. Jun-06 Est. Oct-06
Brackenridge Park Improved vehicular circulation; public facilities; security lighting, Under Construction.
Rehabilitation - Package B pedestrian trails, screened toilet enclosures, other general park
improvements; signage; wilderness area rehabilitation; and work at|
9 Lion's Filed including a new playground; and replacement of tennis
courts with l?asketball F:oun anq lthe removal of the shuffleboard 97 ('94) Park Bonds...$2,540,164
courts; repairs to the river retaining walls. 06 Cert. Of Obligation...$350,000 (Public Works)
TOTAL - $2,890,164 May-04|  Aug. 25, 2004 Feb-05) Est. Jan-06
Buckeye Park Toilet Enclosure Installation of a single ADA accessible toilet enclosure at the park. Park Awaiting Construction by Park
1 05 Reprogrammed CDBG...$15,000) Construction| Construction Crew.
TOTAL - $15,000 Jul-05 Crew]| Nov-05] Est. Jan-06
Caracol Creek Park Land Acquisition by Donation of 30 +/- acres of property along the Property Donation. Awaiting
Acquisition 4 Caracol Creek near Potranco Road and Rosseaux Road. Environmental and Boundary
Donation| N/A N/A N/A N/A|Survey from Donor.
Cathedral Rock Nature Park Trails, parking area, trailhead, restroom facilities, lighting, 01 ('99) Park Bonds...$114,067] Contractor is completing Punch
Improvements playground, and associated amenities and improvements. TPWD Trails Grant...$100,000) List Items. Park Dedication
6 04 ('03) Park Bonds...$23,000 scheduled for December 3, 2005.
05 ('03) Park Bonds...$212,000 (Public Works)
TOTAL - $449,067| Dec-04 Feb. 16, 2005 Mar-05) Est. Dec-05]
Chestnut Springs Park Land Acquisition by Donation of 3.5 acres of property at Ingram Road Property Donation. Recording of
Acquisition 6 and Lakeside Parkway Donation| N/A N/A N/A N/A|Final Deed underway.
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Chestnut Springs Park Development of a park master plan and initial park improvements. Park Improvements Phase to
Development UDC Fees (Santa Fe)...$51,874.56 begin once property acquisition is
6 UDC Fees (Emerald Place)...$5,895) complete.
UDC Fees (Chestnut|
Springs)...$51,874
TOTAL - $51,874.56| N/A N/A| N/A N/A|
Coliseum Oaks Park Replacement of existing playground structure including path of Schematic Design Phase. A
Playground Replacement travel upgrades, ADA requirements and environmental cleanup. Public meeting was held
September 6, 2005 to review
2 project scope and potential
designs. Project is awaiting final
HUD 108 CDBG...$323,54 (Public Works) approval of HUD 108 funding.
TOTAL - $323,548| Est. Feb-06 Est. Apr-06 Est. May-06 Est. Aug-06|
Community Park Youth Sports Improvements and additions to existing youth sports fields in these Construction Contract Execution.
Facility Improvements three parks including grading; irrigation; ADA modifications; goals; . *An additional $100,000 in 04 ('03)
(Copernicus Park, Olmos Basin backstops; and other associated amenities. . Copernicus Park Park Bonds has been added to
Park, and Monterrey Park 04 (03) Park Bonds...$4_00,000 Olmos Basin Park from excess
. Olmos Basin Park funds in the "Olmos Basin Park
29,7 04 ('03) Park Bonds...$200,000 Improvements Project”.
*04 ('03) Park Bonds...$100,000|
Monterrey Park (Public Works)
04 ('03) Park Bonds...$300,000 June 15, 2005
Cell Tower Lease Revenue...$64,50( Re-bid|
TOTAL - $1,064,500 Apr-05[ August 24, 2005 Est. Nov-05 Est. Apr-06
Crownridge Canyon Nature Phase | Development to include the construction of a parking area, 02 ('99) Park Bonds...$637,484] Under Construction. Park
Area Improvements 8 ADA accessible trail development, wayfinding, bridge structures, 01 Sales Tax...$500,000 (Public Works) Dedication is scheduled for
park furnishings and a restroom structure. TOTAL - $1,137,484 May-04[  July 14, 2004 Oct-04 Est. Dec-05|January 2006.
Davis-Scott YMCA (Pittman- Replacement of the roofing system and interior repairs at the Consultant Contract Modification.
Sullivan Park) Roof Davis-Scott YMCA in Pittman-Sullivan Park. Project is awaiting final approval of|
Replacement HUD 108 funding. Potential
2 Emergency Roof Repair Project
HUD 108 CDBG...$555,320) (Public Works) by Public Works.
TOTAL - $555,320 Est. Mar-06 Est. May-06| Est. Aug-06| Est. Oct-06
Dawson Park Parking Lot Construction of a parking lot adjacent to Dawson Community Construction Document Phase
Expansion Center. Complete. Project is awaiting final
2 HUD 108 CDBG...$234,323 (Public Works) approval of HUD 108 funding.
TOTAL - $234,323| Complete| Est. Feb-06, Est. Apr-06 Est. Jun-06
FY 2003 District 2 Park Lakeside Park - Project to include lighting, playground, pavilion Lakeside Parkl Construction Contract Execution.
Improvements Package with picnic facilities, pier and other general park improvements. 04 ('03) Park Bonds...$400,000
(Lakeside Park, Northampton 2 Northampton Park - To include a park entrance, parking area, and Northampton Park
Park) walking trails. 04 ('03) Park Bonds...$235,009 (Public Works)
TOTAL - $635,000 Apr-05 July 20 2005 Est. Dec-05] Est. Mar-06
FY 2003 District 4 Park Forge Park - Lighting; ball field rehabilitation; and general park Forge Park Construction Contract Execution.
Improvements Package improvements. 04 (03) Park Bonds...$150,000)
(Al Forge Park, Golden Golden Community Park - Playground development and general Golden Parkl
Community Park, Medina Base 4 park improvements. 05 ('03) Park Bonds...$150,000)
Road Park) Medina Base Road Park - Skate plaza including a concrete pad Medina Base Road
and portable skate components. 05 ('03) Park Bonds...$150,000) (Public Works)
TOTAL - $450,000 Jun-05 July 27, 2005 Est. Dec-05] Est. Apr-06|
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FY 2003 District 4 Soccer Field Development of Soccer Fields at Palo Alto College. Contract Agreement Complete.
Development ACCD is coordinating Design &
Construction duties with oversight
from Park Projects Services. July
4 6,2005, Kick-off Meeting was held.
Humberto Saldana & Associates
04 (03) Park Bonds... $25,000 is consultant for project design.
05 ('03) Park Bonds...$225,000|
TOTAL - $250,000) N/A| N/A| N/A| N/A
FY 2003 District 5 Park Father Benavides Park - General rehabilitation and improvements Father Benavides Under Construction.
Improvements Package to park facilities including walks and ball field rehabilitation. 05 ('03) Park Bonds...$100,000
(Father Benavides Park, Las Las Palmas Park - General rehabilitation and improvements to Las Palmas|
Palmas Park) 5 park facilities. 04 (03) Park Bonds...$20,000)
05 ('03) Park Bonds...$180,000 (Public Works)
TOTAL - $300,000 Mar-05 May 11, 2005 Aug-05 Est. Feb-06|
FY 2003 District 6 Park Oscar Perez Park - Development of park improvements including Under Construction.
Improvements Package parking, lighting, youth sports practice fields, playground, walking
(Oscar Perez Park, Tom Slick trail, and associated amenities. ($415,000 from 04 Park Bond ' Oscar Perez]
Community Park) Oscar Perez Memorial Park Development and $250,000 from 04 04 (03) Park BOr.ldS...$665,000
Park Bonds Regional Youth Sports Facility Improvements. TOTAL| UDC Fee (Timber Wilde)...$13,187
6 - $665,000) ubc Fge (Grealt NW)...$12,242
Tom Slick Community Park - Development of basic park UDC Fee (T|mlber Wilde Pk)...$6,000
improvements including a shaded playground, pavilion and fencing UDC Fee (Hidden Woods)...$3,(?42
along Highway 151 at the existing soccer field. Tom Slick .
05 ('03) Park Bonds...$239,125 (Public Works)
TOTAL - $929,554 Mar-05  April 27, 2005 Jul-05 Est. Feb-06|
FY 2003 District 6 Park Land Park land acquisition and park development. Properties are currently being
Acquisition sought. Meeting with Dist. 6 Park
6 Acquisition Committee on going to
identify potential park sites.
04 ('03) Park Bonds...$239,124 N/A| N/A| N/A| N/A|
FY 2003 District 6 Swimming Rehabilitation of pool facilities include ADA modifications and 04 ('03) Park Bonds...$69,750) Construction Contract Execution.
Facility Rehabilitation renovation of pool deck, bath house and filtration systems to meet 05 ('03) Park Bonds...$315,250) (Public works),
(New Territories Park Pool) 6 State and City health codes. TOTAL - $385,000 June 22, 2004
(Funds shared with Westwood Re-bid
Terrace Park Pool) Apr-05 Oct. 19, 2005 Est. Jan-06 Est. Apr-06
FY 2003 District 6 Swimming Rehabilitation of pool facilities include ADA modifications and 04 ('03) Park Bonds...$69,750 Construction Contract Execution.
Facility Rehabilitation renovation of pool deck, bath house and filtration systems to meet 05 ('03) Park Bonds...$315,250) (Public works),
(Westwood Terrace Park Pool) 6 State and City health codes. TOTAL - $385,000) June 22, 2004
(Funds shared with New Territories| Re-bid
Park Pool), Apr-05 Oct. 26, 2005 Est. Jan-06 Est. Apr-06
FY 2000 District 7 Leon Creek Acquisition of real property at Leon Creek south of Bandera Road. Tracts identified and proceeding
Greenway Acquisition with purchase on tracts just south
of Bandera Road. Land
7 00 ('99) Park Bonds...$120,000 Acquisitior?§ are to be coordinated
02 ('99) Park Bonds...$380,000 by Proposition 3 Staff.
TOTAL - $500,000) N/A| N/A| N/A| N/A
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FY 2000 District 8 Leon Creek Acquisition and develop greenway facilities along Leon Creek north Investigating several parcels in the
Greenway Acquisition of Prue Road. Bamberger Nature Park Area
north of Babcock. Land
8 00 ('99) Park Bonds...$35,70§ Acquisitions are to be coordinated
02 ('99) Park Bonds...$229,217 by Proposition 3 Staff.
TOTAL - $264,923| N/A N/A| N/A N/A|
FY 2003 District 9 Acquisition of property for neighborhood parks in association with Meetings with NEISD Staff
Neighborhood Park/Sports Field NEISD Projects. ongoing to determine potential
Land Acquisition sites for co-development. Land
9 Agent reviewing parcels adjacent
05 ('03) Park Bonds...$500,0001  (To be determined pending selection of appropriate property for to an existing NEISD school.
TOTAL - $500,000 development.)
Eisenhower Park Water Service Upgrade of existing water service. Schematic Design Phase.
Connection Consultant and staff are currently
trying to partner up adjacent
8 landowners for shares expenses
05 ('03) Park Bonds...$535,500 (Public Works) on water service installation.
TOTAL - $535,500) Est. Mar-06 Est. May-06| Est. Jul-06 Est. Jan-07
El Mercado Building Rehabilitation of the Farmer's Market Building HVAC in Market Re-bid Phase.
Rehabilitation (HVAC) Square. (Public Works)
Market Square Trust Fund...$174,144 April 6, 2005]
1 Market Sq. Parking Fund...$100,00Q Re-bid
TOTAL - $274,144 June 8, 2005
[Funds shared with EI Mercado (Public Works)|
Building Rehabilitation (Roof] Re-bid Il
Replacement)] Nov-04 Est. Jan-06 Est. Feb-06 Est. Mar-06
El Mercado Building Rehabilitation of the Farmer's Market building in Market Square, (Public Works) Re-bid Phase.
Rehabilitation (Roof including lighting, roofing, ADA, and other general improvements. April 6, 2005
Replacement) Market Square Trust Fund...$174,144 Re-bid
1 Market Sq. Parking Fund...$100,000 June 8, 2005
TOTAL - $274,144 (Public Works)
[Funds shared with EI Mercado Re-bid Il
Building Rehabilitation (HVAC)] Nov-04 Est. Jan-06 Est. Feb-06 Est. Mar-06
Nani Falcone Community Park Development of general park improvements including trails, park Construction Contract Execution.
Improvements - Phase 2 amenities, and drainage/wetland enhancements. 04 ('03) Park Bonds...$75,000|
7 05 ('03) Park Bonds...$675,000
UDC Fee (Cripple Creek)...$38,114] (Public Works)
TOTAL - $788,114 May-05| Sept. 28, 2005 Est. Jan-06 Est. Jun-06
Farmer's Market Building Rehabilitation of the Farmer's Market building in Market Square, (Public Works) Construction Contract Execution.
including lighting, roofing, HVAC, ADA, and other general April 6, 2005
] improvements. Re-bid
04 ('03) Park Bonds...$83,800 June 8, 2005|
05 ('03) Park Bonds...$335,200 Re-bid Il
TOTAL - $419,000 Nov-04 Oct. 19, 2005 Est. Jan-06 Est. Apr-06
Friedrich Park Improvements Rehabilitate entry parking area and office/classroom building. 03 ('99) Park Bonds...$36,000 Under Construction.
8 03 ('99) Park Bonds...$328,386 (Public Works)
TOTAL -$364,386 Jan-05|  Feb. 23, 2005 May-05 Est. Jan-06
Garrett Community Center Replacement of the gymnasium floor at the Community Center in Under Construction. Construction
Gymnasium Floor Replacement 1 West End Park. 04 ('03) Park Bonds...$200,000 (Public Works) to be scheduled around center
TOTAL - $200,000 Nov-04 July 27, 2005 Nov-05 Est. Jan-06|activities.
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Garza Park Pedestrian Bridge Pedestrian bridge connecting the aquatics facility to the community Construction Document Phase
center. Review - On Call Civil Engineer.
7 00 ('99) Park Bonds...$63,459) Construction to be scheduled once
HUD 108 CDBG...$205,190 HUD 108 funding becomes
TOTAL - $268,649 May-05 N/A N/A N/a|available.
Gateway Terrace Park Land Acquisition of 5.3 acres of real park property at Knollcrest and Initial Planning & Public input
Acquisition and Park Merry Oaks, and basic park improvements. meeting held June 28, 2005.
Improvements Additional public input meeting
was held August 25, 2005. Civil
4 Engineer working on topography
grading plan and drainage study.
00 ('99) Park Bonds...$250,000 Filling of site underway.
TOTAL...$250,000 (Schedule Pending Finalization of Project Scope)
Granados Park Senior Center Rehabilitation of existing structure on park property to function as a| Consultant Contract Execution.
and Park Improvements senior center. Site improvements such as entry drive, parking and Project design to begin once HUD
1 multi-use fields are also to be developed. HUD 108 CDBG...$1,056,344| (Public Works) 108 funding becomes available.
TOTAL - $1,056,346 Est. Jun-06 Est. Aug-06| Est. Sep-06 Est. Jun-07
Hausman Road Park Development adjacent to the existing park/library site to augment Design of the park portion of the
Development the complex and to include sports field development. project to be designed in-house
with remaining project funds or
, $167,975. Project to be
04 (,03) Park Bonds...$650,000 coordinated with City Architects
8 05 ('03) Park Bonds...$150,000 Office and the Library Project.
TOTAL - $800,000 Completion of park amenities will
(Master Plan) MINUS $26,30( be scheduled to coincide with the
- MINUS $25,000 completion of the Library.
(Land Acquisition) MINUS $605,724
BALANCE - $142,975) N/A N/A N/A N/A
Heritage Duck Pond Park Construction of a park gazebo. In-house Design Underway.
Gazebo 2 04 One-time Improvements...$6,000 Park|
UDC Fee (High Oak)...$4,800] Construction
TOTAL - $10,800 Est. Jan-06 Crew| Est. Apr-06| Est. Jun-06
Hillside Acres Garden Development of City Property into a community gardens and park. Schematic Design Phase. Public
Development Input Meeting was held August 16,
2004. Staff is coordinating with
KB Homes for the donation of a
4 community garden structure.
Preliminary design is underway.
Potential Park Construction Crew
Park project.
04 ('03) Park Bonds...$100,000] Construction
TOTAL - $100,000 Est. Feb-06 Crew| Est. Sep-06| Est. Dec-06]
Historic City Cemeteries Installation of wrought iron fencing at portions of the Historic East 04 ('03) Park Bonds...$50,000| Volunteer] Fabrication of fence panels
Fencing 2 side cemeteries. TOTAL - $50,000 Oct-04 Services| Nov-05 Est. Jun-06|underway.
Ingram Hills Park Improvements Development of basic park improvements to include a walking 04 ('03) Park Bonds...$131,000 Construction Contract Execution.
- trail, picnic units, benches and a drinking fountain. UDC Fee (Crystal Hill)...$1,796 Another project will be initiated to
UDC Fee (Tigoni Villas)...$12,013 (Public Works) provide a pavilion in the park.
TOTAL - $144,809 Aug-05 Sept. 14, 2005 Est. Dec-05 Est. Mar-06
Kingsborough Park Playground Replacement of park playground. Design Development Phase
Park| complete. Staff is working with
3 30th Year CDBG Funds...$100,004 Construction purchasing department to acquire
TOTAL - $100,000 Jul-05 Crew| Est. Jan-06 Est. Apr-06|Playground equipment.
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Lackland Terrace Park Development of a playground, gazebo or pavilion, basketball court 03 ('99) Park Bonds...$149,364 Under Construction.
4 and parking improvements. 05 ('03) Park Bonds... $180,000) (Public Works)
TOTAL - $329,366 Mar-05  April 13, 2005 Jun-05) Est. Dec-05]
Lee's Creek Park Develop landscape, irrigation, fencing, and trail improvements. Park Public Works Drainage Division
Improvements - Phase 2 7 03 ('99) Park Bonds...$50,000| Construction evaluating site alternatives.
TOTAL - $50,000 Oct-04] Crew N/A N/A|
Lincoln Park Community Center Replacement of the roofing system at the Lincoln park community Project Design to begin once HUD
Roof Replacement 2 center. HUD 108 CDBG...$267,818 (Public Works) 108 funding becomes available.
TOTAL - $267,818| Est. Mar-06 Est. May-06| Est. Jul-06 Est. Sep-06|
Market Square Rehabilitation - First phase recommendations from the Master Plan for storm 00 ('99) Park Bonds...$50,000) (Public Works) Project remains over current
Phase 1 sewer and paving repairs including ADA path of travel. 01 ('99) Park Bonds...$450,000 July 27, 2005 budget and will be repackaged
! 02 Cert. of Obligation...$500.000 Re-bid with various alternates. It will be
TOTAL - $1,000,000 Jun-05 Est. Aug-06| Est. Sep-06) Est. Feb-07|re-bid in late summer 2006.
McAllister Park Improvements - Rehabilitation of pavilions, playgrounds, trails, and ADA Construction Document Phase.
Phase 2 & Regional Sport modifications and other general park improvements, such as, a 04 ('03) Park Bonds...$120,000) Project is currently undergoing
Facility Improvement dog park as well as the development of additional regional youth 05 ('03) Park Bonds...$1,107,000 coordination with the Aviation
9 sport facilities. 05 ('03) Park Bonds...$1,400,000 Department. Public meetings
UDC Fee (Maverick Sharp)...$17,057 were held January 12, 2005,
UDC Fee (GF Subdivision)...$12,409 (Public Works) February 23, 2005 and April 13,
TOTAL - $2,656,466]  Est. Dec-05 Est Jan-06|  Est.Mar-06 Est. Oct-06|200%-
McClain Park Improvements Development of basic park improvements. Schematic Design Phase.
Coordination with NEISD ongoing.
10 04 (03) Park Bonds...$100,000 Park| A public meeting is scheduled for
UDC Fee (Avenue Homes)...$6,000 Construction| December 20, 2005.
TOTAL - $106,000 Est. Jan-06 Crew| Est. Mar-06 Est. Jul-06|
McFarlin Tennis Center Court Court resurfacing for McFarlin Tennis Center. 06 General Fund...$100,000 (Purchasing) Bid Phase.
Resurfacing 1 TOTAL - $100,000 Oct-05) Dec. 6, 2005 Est. Jan-06 Est. Mar-06
Medina River Park/Southport Acquisition by donation of over one hundred acres of property Property Transfer Pending. Draft
Land Acquisition 4 adjacent to the Medina River Park to Applewhite Road on the north Deed under review.
side of the Medina River. Donation N/A| N/A N/A| N/A
Mitchell Lake/Land Heritage Master Planning effort to prioritize. Acquisition and improvements Site Investigation Report Phase
Institute 34 of land for continuous open space and buffer between the two Sales Tax (Creekways)...$5,000,000 Review. Completion of a master
’ properties including development of a hike and bike trail system. 06 ('03) Park Bonds...$1,450,000) (Public Works) plan is anticipated in January
TOTAL - $6,450,000 Est. Jun-06 Est. Aug-06| Est. Oct-06 Est. Nov-07/|2006.
Monticello Park Improvements Park development and improvements for construction of a park Project is currently over budget
gazebo. (Public Works) based on initial bids received
7 UDC Fee (Jefferson Plaza)...$64,967] Nov. 2, 2005 November 2, 2005. The project
05 ('03) Park Bonds...$55,000.00) Re-bid will be re-bid in February 2006.
TOTAL - $119,967 Sep-05| Est. Feb-06 Est. Apr-06 Est. Oct-06
Mud Creek Park Improvements Development of basic park improvements to include trail Schematic Design Phase. A
development, access, signage, and other required improvements. Public Input Meeting was held
April 27, 2005. Coordination with
10 Development Services Traffic
Park Division and the San Antonio River
05 ('03) Park Bonds...$100,00 Construction Authority underway.
TOTAL - $100,000 Est. Dec-05 Crew]| Est. Feb-06 Est. Jun-06
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Normoyle Park Community Repairs to the building fagade and lower roof; Asbestos (Public Works) Project remains over current
Center Repairs Abatement of window frames. Feb. 23, 200 budget. It will be re-bid in March
5 Re-bid 2006.
03 Reprogrammed CDBG...$50,000 Nov. 2, 2005
06 Cert. Of Obligation...$50,00( Re-bid Il
TOTAL - $100,000 Dec-04 Est. Mar-06 N/A N/A
Olmos Basin Park Party House Structural Repairs of Party House 99 ('99) Park Bonds...$100,000) (Public Works) Construction Contract Execution.
Structural Repairs 9 TOTAL - $100,000 Sep-04] Feb. 2, 2005 Est. Dec-05 Est. Mar-06
Olmos Basin Park Matching funds for a grant. Improvements to include habitat Transfer of funds pending project
Improvements restoration, trail and interpretive features along the creek way in approval by the US Army Corp of
portions of the park. Engineers. Excess funding in the
amount of $424,942 reallocated to
other existing Capital
Improvement Projects within the
Olmos Basin. $324,922 to Olmos
Basin Park Rehabilitation and Trail
System Development and
$100,000 to the Community Park
1.9 Youth Sports Facility
Improvements for use at the
Olmos Basin Park Sports
Facilities. Project is managed by
Planning Department with
assistance from the Parks &
Recreation Staff.
04 ('03) Park Bonds...$600,000
TOTAL - $600,000 N/A N/A N/A N/A
Olmos Basin Park Rehabilitation Rehabilitate parking areas and roads, picnic areas, playgrounds, Design Development Phase.
and Trail System Development and provide for trails within Olmos Basin north of Hildebrand. The Current coordination with Planning
project will propose a North/South trail to connect the various Department to determine if
portions of the park intersected by roadways, railways and leases $324,942 in '03 Bond Funds will be
1,9 lto create a more contiguous space. made available to add to the
project. Additional coordination
03/04 ('99) Park Bonds...$958,727 (Public Works) with Union Pacific Railroad
TOTAL - $958,727|  Est. Mar-06 _Est. May-06 Est.Ju-06]  Est. Apr-07|2"9°"%
Palm Heights Park Playground Installation of a new playground. Project Initiation Phase. Public
input meetings were held August
9, 2005 and September 26, 2005,
5 to determine project scope.
Park Project is awaiting final approval of|
HUD 108 CDBG...$157,431 Construction HUD 108 funding.
TOTAL - $157,431 Est. Jan-06 Crew]| Est. Mar-06 Est. May-06
Palo Alto Park Improvements - Develop outdoor recreation improvements to include a parking Under Construction.
Phase 2 4 area, pavilion, toilet screens, accessibility, and landscape. 03/04 ('99) Park Bonds...$150,000) (Public Works)
TOTAL - $150,000 Aug-04|  April 13, 2005 Jul-05 Est. Dec-05]
Palo Alto Terrace Park General park improvements to include a walking trail, playground Project Initiation Phase. A public
Improvements 4 and possibly a tennis court conversion. HUD 108 CDBG...$250,000] (Public Works) input meeting held November 16,
TOTAL - $250,000 Est. Jun-06 Est. Aug-06| Est. Oct-06 Est. Jan-07/2005.
Potranco Road Park Land Donation of 150 acres of property at Potranco Road and Loop Awaiting Final Due Diligence
Acquisition 4 1604. Donation N/A N/A| N/A N/A|Document from Donor.
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PARKS AND RECREATION DEPARTMENT
FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by: Park Project Services Division

STATUS AS OF NOVEMBER 30, 2005

Project Title

Council
Dist.

Approved Project Scope

Fund Source/Budget
Bond Sale (Bond Program)

MILESTONES
Construction | Construction
Design End Bid Opening Start End

Current Status

Quarry Area Park Land
Acquisition

Park land acquisition and basic park development.

99 ('94) Park Bonds
(Balance)...$365,470

Awaiting final Warranty Deed on
original tract/property. Currently in
discussions with Owners of
additional 4 properties across

8 UDC Fee (Shavano Ridge)...$10,842 g;izvrfy'aas;’;‘?;;;”lg;%';it(;im‘
UDC Fee (Tri Vance those properties
Jackson)...$41,916| .
TOTAL - $418,228 (Land Acquisition Process Underway)
Raintree Park Acquisition and Acquisition and development of park land in the general area Title Commitment underway on
Development between Topperwein Road, Nacogdoches Road, Loop 1604, and property along Raintree Drive.
the City Limits. Discussions with property owner
. ongoing.
UDC Fee (Falcon Heights)...$12,749
10 UDC Fee (Lost Creek)...$43,149
UDC Fee (Rolling Meadow)...$20,599
UDC Fee (Heatherwood)...$9,820
UDC Fee (Lookout Bluff)...$7,474]
UDC Fee (Monterrey Village)...$8,032
TOTAL - $101,823 (To be determined pending acquisition of property for development.)
Ramirez Community Center Replacement of roofing system @ Ramirez Community Center. Under Construction. Substantial
Roof Replacement 4 30th Year CDBG Funds...$100,00( (Public Works) completion to be held November
TOTAL - $100,000 Feb-05| June 8, 2005 Sep-05| Est. Dec-0530, 2005.
Redland Woods Park Land Donation of Park Property off of Redland Oaks and Gold Canyon Staff has reviewed site and are in
Acquisition 10 Drive. communication with property
Donation| N/A N/A| N/A N/A|donor.
Regional Youth Sports Facility Development of new youth practice sports fields complexes to Design Development Phase.
Improvements (Brooks include access, roadways, parking, grading, seeding, irrigation, Property lease agreement with
Park/Brooks City Base) 3 and associated amenities. 04 ('03) Park Bonds...$1,000,00( (Public Works) Brooks City Base proceedings.
TOTAL - $1,000,000) Est. Feb-06 Est. Apr-06 Est. May-06 Est. Nov-06
Regional Youth Sports Facility Development of new youth practice sports fields complexes to Schematic Design Phase.
Improvements (Culebra Creek include access, roadways, parking, grading, seeding, irrigation, Currently on hold pending land
Park) 6 and associated amenities. 05 ('03) Park Bonds...$1,100,000 acquisition proceedings with
UDC Fee (Culebra Creek)...$5,394 SAWS. Property appraisal
TOTAL - $1,105,396 N/A N/A| N/A N/A|complete and under review.
Regional Youth Sports Facility Development of Youth Practice Sports Complex to include Construction Document Phase.
Improvements (Pearsall Park) roadways, parking, grading, irrigation, basic vegetation and Staff working with volunteer
4 associated amenities in addition to a Disc Golf Course. 05 ('03) Park Bonds...$1,000,000 services to provide manpower for
05 ('03) Park Bonds...$80,000) (Public Works) clearing of Disc Golf Course Area.
TOTAL - $1,080,000) Est. Dec-05 Est. Feb-06 Est. Apr-06 Est. Sep-06|
Riverwalk Electrical and Lighting Evaluation and analysis of electrical circuits in historic riverbend, Site inventory and data collection
Analysis portions of the riverwalk extension and Paseo Del Alamo park. phase. Project is currently funded
1 03 Riverwalk Merchants for analysis only. Draft Final
Fund...$169,617 Document under review.
TOTAL - $169,617| Nov-05| N/A| N/A N/A|
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PARKS AND RECREATION DEPARTMENT

FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by: Park Project Services Division
STATUS AS OF NOVEMBER 30, 2005

MILESTONES
Council Fund Source/Budget Construction | Construction
Project Title Dist. Approved Project Scope Bond Sale (Bond Program) Design End Bid Opening Start End Current Status
Riverwalk Rehabilitation and Rehabilitation and repair work to walkways, retaining walls, river Bid Phase. Project has been
Improvements - Phase 1 walls, electrical, and other riverwalk infrastructures in the main prioritized and phased for
loop and portion of the riverwalk extension. construction based on severity of
damage and priority. Construction
process will be lengthy and highly
1 variable to accommodate the
o Est. Jan-0 Est. Mar-06| \oeds of the Riverwalk tenets and
01 Cert. of Obligation...$162,00( Dependent on| Dependent on numerous events scheduled for
03 Riverwalk Merchants Riverwalk] Riverwalkfy park.
Fund...$330,383 (Public Works) Activities and Activities and
TOTAL - $492,383] Oct-05) Nov. 23, 2005 Events| Events|
Roosevelt Park Community Development of a community meeting space and upgrades to Design Development Phase.
Facility and Park Improvements general park improvements. Public Input Meetings held July 27,
(Lone Star Brewery Site and 5 2005 and October 12, 2005.
Park Land Acquisition) 00 ('99) Park Bonds...$1,000,000 (Public Works)
TOTAL - $1,000,000 Est. Jan-06 Est. Mar-06 Est. May-06 Est. Mar-07
Rosedale Park/Edgewood ISD. Facilitation of a property swap/transfer of 5 +/- acres between Property appraisals and interlocal
Land Acquisition Edgewood ISD and the Parks and Recreation Department to agreement underway. The
create a relocation of Cenizo Park Elementary School Campus. interagency agreement would
include the construction and
shared use of sports fields,

5 playgrounds and parking areas. In
addition, the existing school site
would be transferred to the City for
community outreach purposes.

N/A] N/A| N/A] N/A| N/A]
Royalgate Park Playground Replacement of park playground. Design Development Phase
Park| complete. Staff is working with
4 30th Year CDBG Funds...$150,00( Construction| purchasing department to acquire
TOTAL - $150,000 Jul-05 Crew| Est. Jan-06 Est. Apr-06|Playground equipment.
Salado Creek Greenway Central Develops trails and other park improvements at Salado Creek Schematic Design Phase. A
Segment (Loop 410 to Austin between Loop 410 East and Austin Highway. preliminary trail alignment has
Highway) 10 Park| been laid out in the field. A public
Sales Tax (Creekways)...Amount to Construction meeting is anticipated in January
be Determined Est. Mar-06 Crew| Est. Apr-06| Est. Jul-06|2006.
Salado Creek Greenway Develops trails and other park improvements at the Upper Salado 00 ('99) Park Bonds...$120,000 Schematic Design Phase. A
Northern Segment (Huebner to 89 Creek between Blanco and Huebner Roads. 02 ('99) Park Bonds...$412,000 public meeting is scheduled
Blanco) ’ 03 ('99) Park Bonds...$400,422 (Public Works) December 15, 2005.
TOTAL - $932,422, Est. Mar-06 Est. May-06 Est. Jul-06 Est. Mar-07|
San Antonio Natatorium Replacement of Natatorium bleachers. Project Initiation Phase. Potential
Bleacher Replacement Park Construction Crew Project.
5 Project is awaiting final approval of|
HUD 108 CDBG...$65,176) (Purchasing) HUD 108 funding.
TOTAL - $65,176 Est. Feb-06 Est. Apr-06 Est. Jun-06 Est. Aug-06
San Fernando Gymnasium Renovations to the gymnasium to accommodate an HVAC Schematic Design Phase.
HVAC Improvements 1 system. 30th Year CDBG Funds...$377,00Q (Public Works)
TOTAL - $377,000) Est. Mar-06 Est. May-06 Est. Jun -06| Est. Nov-06
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PARKS AND RECREATION DEPARTMENT

FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by: Park Project Services Division
STATUS AS OF NOVEMBER 30, 2005

MILESTONES
Council Fund Source/Budget Construction | Construction
Project Title Dist. Approved Project Scope Bond Sale (Bond Program) Design End Bid Opening Start End Current Status
O.P. Schnabel Park Entrance Park entrance rehabilitation to include drainage, vehicular control, Under Construction. Project
Improvements paving, lighting, signage, fencing, and landscaping. completion is date certain for
8 (Public Works) February 1, 2006.
04 ('03) Park Bonds...$250,000 March 23, 2005
Cell Tower Lease Revenue...$62,50( Re-bid|
TOTAL - $312,500 Jan-05| August 3, 2005 Nov-05 Est. Feb-06
SeaWorld Statues Installation Placement of previously donated "SeaWorld" Famous Texans Project Initiation Phase.
1 statues with pedestals. Coordination with Public Art
Donation N/A| N/A N/A| N/A|Committee ongoing.
Skyline/Highlands (S.S. Lions Construction of a multipurpose restroom and concession facility Landfill limits determination and
Park) Ballfield Restroom adjacent to the Skyline Ballfields. geotechnical report complete.
Improvements Staff is working with
03 Reprogrammed CDBG...$120,000 E;gg{‘xg:ésemces fo review
3 04 Reprogrammed CDBG...$50,000 ’
04 Reprogrammed CDBG...$94,944
CDBG (Bal. from lighting
project)...$73,450] (Public Works)|
Total - $253,797 Est. Jan-06| Est. Mar-06 Est. Apr-06 Est. Jun-06
Skyline Park Improvements Development and Rehabilitation of general park improvements to Schematic Design Phase. Staff
include a covered basketball court. participated in Neighborhood
National Night Out, August 2,
2 2005. Project is awaiting final
HUD 108 CDBG...$126,000) (Public Works), approval of HUD 108 Funding.
TOTAL - $126,000 Est. Feb-06 Est. Apr-06 Est. Jun-06| Est. Sep-06|
South San Park Playground Development of a new park playground. Design Development Phase
complete. Staff is working with
purchasing department to acquire
4 Park playground equipment. A public
05 ('03) Park Bonds...$110,000 Construction input meeting held October 24,
TOTAL - $110,000 Jul-05 Crew|  EstJan-06[  Est. Apr-062005
Southside Lions (East) Dam and Rehabilitation of lake spillway as identified in the Master Plan. Construction Document Phase.
Spillway Replacement 3 03/04 ('99) Park Bonds...$200,000 Construction to be scheduled once
HUD 108 CDBG...$1,347,636 (Public Works) HUD 108 funding becomes
TOTAL - $1,547,636 Nov-05| Est. Jan-06 Est. Mar-06 Est. Jun-06|available.
Southside Lions (East) Park Development of a park playground and modular skate park. Construction Contract Execution.
Playground 30th Year CDBG...$237,000) An additional $8,162 in UDC Park
3 UDC Fee (Roland Apts)...$2,709) Dedication Fees has been added
UDC Fee (IDA Creek)...$5,453 (Public Works) to the project budget.
TOTAL - $245,162 Aug-05 Oct. 19, 2005 Est. Jan-06 Est. Jun-06
Southside Lions Park (West) Connection of Park Pool Drainline to Existing Sanitary Sewer Bid Phase.
Park Pool Drainline Relocation 3 Infrastructure 30th Year CDBG...$133,000| (Public Works)
TOTAL - $133,000 Sep-05|  Nov. 30, 2005 Est. Jan-06| Est. Mar-06
Southside Lions Park (West) Provides for Drainage Modifications to areas of inadequate Construction Document Phase.
Park Drainage Improvements drainage in and around the existing park development. Efforts to be coordinated with
SAWS for potential donation of
drainage materials. On hold;
3 awaiting project direction from

30th Year CDBG...$120,00(

TOTAL - $120,000

(Schedule Pending Finalization of Project Scope)

Council Office, Public Works
Dept., and Parks and Recreation|
Department.
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PARKS AND RECREATION DEPARTMENT

FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by: Park Project Services Division
STATUS AS OF NOVEMBER 30, 2005

MILESTONES
Council Fund Source/Budget Construction | Construction
Project Title Dist. Approved Project Scope Bond Sale (Bond Program) Design End Bid Opening Start End Current Status
Spicewood Park Playground Development of Park Playground. Project on hold pending talks with
Southwest ISD regarding
4 UDC Fee (Primrose)...$52,871 proposed location for new school.
TOTAL - $52,871 N/A N/A| N/A N/A|
Spicewood Park / Southwest Facilitation of a property swap/transfer of 8 +/- acres between Property appraisals and interlocal
ISD Land Acquisition Southwest ISD and the Parks and Recreation Department to make agreement underway. The
a home for a proposed new school campus. interagency agreement is to
include provisions for the
4 construction and shared use of
sports fields, playgrounds, parking
areas and other site amenities.
N/A N/A N/A N/A N/A
Spring Time Pool Facility General rehabilitation of the pool structure, decking and Construction Contract Execution.
Rehabilitation mechanical systems, and installation of a new park restroom, 04 (03) Park Bonds...$35,000)
8 locker room, and other general park improvements. 05 (03) Park Bonds...$315,000 (Public Works)
UDC Fee (Provincia Villas)...$55,360 June 22, 2005
UDC Fee (Prue Bend)...$7,643 Re-bid
TOTAL - $413,003 Apr-05 Oct. 5, 2005 Est. Jan-06| Est. Apr-06
Stablewood Farms Park Land Transfer of existing 7.2 acres Stablewood Farms Park to the City Property Transfer is pending
Acquisition of San Antonio as part of the development's TIF agreement. completion of punch list issues.
4 Transfer is scheduled to take
N/A N/A N/A N/A N/A|place in January 2006.
Standardized Park Projects Development of Standardized Details and Specifications for use in Draft documents under review.
Details and Specifications CW |improving efficiency of both design and maintenance activities. 03 Park Bonds...$90,000
Manual TOTAL - $90,000] Est. Nov-05 N/A N/A N/A
Stone Oak Park Improvements Development of a Master Plan for the park and design and Under Construction.
construction of first phase improvements based on community 00 ('99) Park Bonds...$287,50( Groundbreaking held February 5,
9 input process, including entrance drive, parking, trail head, trails, 01 ('99) Park Bonds...$50,000 2005.
cave protection, interpretation and wayfinding signage. TPWD Grant...... $100,000 (Public Works)
TOTAL - $437,500 Nov-03 July 14, 2004 Apr-05) Est. Dec-05|
Stone Oak Park Improvements | Development of general park improvements to include trail lighting, Re-bid phase. Initial Project Bids
Phase 2 trail heads, outdoor classrooms, and interpretative features to 04 ('03) Park Bonds...$75,00Q exceeded available project funds.
o compliment and connect to educational facilities. 05 ('03) Park Bonds...$675,000 (Public Works) An additional $45,225 in UDC
UDC Fee (Village of Stone| Nov. 2, 2005 Park Dedication Fees has been
0Oak)...$45,225 Re-bid added to the project budget.
TOTAL - $795,225 Jul-05 Est. Feb-06 Est. Apr-06 Est. Nov-06
Levi Strauss Park Amenities Rehabilitate shade structures as well as introducing additional Park Rehabilitation of shade structure
6 benches and picnic units. UDC Fees Acct...$10,000 Construction complete.
TOTAL - $10,000 Jul-05 Crew Oct-05| Est. Dec-05
Levi Strauss Park Facility Development of Park Facility Headquarters and Community 99 Park Bonds...$1,500,000 Schematic Design Phase.
Headquarters and Community Center in the manufacturing facility formerly owned by Levi HUD 108 CDBG...$1,065,367
Center 6 Strauss. Modifications to the facility to accommodate staff 02 Cert. of Obligation...$310,000
requirements will be required. 05 Cert. of Obligation...$3,500,00( (Public Works)
TOTAL - $6,375,367 Est. Jul-06 Est. Sep-06| Est. Oct-06 Est. May-07
Sunrise Park Improvements Development of park amenities. UDC Fee (Miller Ranch)...$22,260] Park| Project Initiation Phase.
2 UDC Fee (Valley View)...$27,728 Construction
TOTAL - $49,988 Est. Jun-06 Crew| Est. Aug-06| Est. Oct-06
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PARKS AND RECREATION DEPARTMENT
FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by: Park Project Services Division

STATUS AS OF NOVEMBER 30, 2005

MILESTONES
Council Fund Source/Budget Construction | Construction
Project Title Dist. Approved Project Scope Bond Sale (Bond Program) Design End Bid Opening Start End Current Status
Tower of the Americas Rehabilitation of the tower to include basic improvements to the The Tower Rehabilitation Project
Improvements electrical buss duct system, roof and MEP systems to meet the 04 (03) Park Bonds...$1,600,00 is designed and managed by the
needs of the tenant. Landry's Corporation
98 FIMP...$22,000 ) ) )
01 FIMP...$50.00Q replresentatlves wnh oversight and
1 02 Certificates of| review by Park Projects Staff.
Obligation....$205,700 The Tower is currently closed for
04 Certificates of obligation...$277,000 renovations.
TOTAL - $2,154,700 Jun-05 N/A] Jun-05 Est. Jun-06
Valley High/Sky Harbor Railroad Acquire abandoned Lackland Railroad space and develop hike and Conceptual Design Phase.
Spur Trail Development. 4 bike trails (Millers Pond Park vicinity). 03/04 ('99) Park Bond...$420,000| Awaiting community
TOTAL - $420,000) N/A N/A N/A N/A|input/involvement.
Vidaurri Park Drainage Drainage enhancements on park property to protect residential Park Project Initiation Phase.
Improvements 5 neighbors on the park perimeter. HUD 108 CDBG...$50,890 Construction|
TOTAL - $50,890] Est. Feb-06 Crew| Est. Mar-06 Est. Apr-06
Walker Ranch Park Construction of Pedestrian Bridge. 02 ('99) Park Bonds...$110,000f (Public Works) Under Construction.
Improvements - Phase 9 TOTAL - $110,000 May-05 June 29, 2005| Oct-05| Est. Feb-06}
Walker Ranch Park Development of addition parking, trails, and general park 04 ('03) Park Bonds...$82,000 Construction Document Phase.
Improvements - Phase IlI improvements. 05 ('03) Park Bonds...$263,000
9 UDC Fee (Churchill
Gardens)...$48,570 (Public Works)
TOTAL - $393,570) Est. Dec-05| Est. Feb-06 Est. Apr-06| Est. Oct-06
Westside YMCA Structural Structural repairs to YMCA building in mechanical and HVAC Monies may be used to re-develop
Repairs 5 rooms. HUD 108 CDBG...$455,979 and add new portions to the
TOTAL - $455,978 On hold pending final determination of building future. YMCA building.
Woodlawn Lake Park Provides for ADA renovations and modifications to the existing Under Construction.
Gymnasium ADA Modifications gym as well as general site improvements and rehabilitation of 03 ('99) Park Bonds...$500,000
and Park Improvements outdoor recreation facilities around the park to include shoreline 04 (03) Park Bonds...$152,25(
7 restoration, erosion control, playground, irrigation, landscaping, 06 (03) Park Bonds...$862,75(
perimeter vehicular control, and other park facilities. 02 Cert. of Obligation...$500,000 (Public Works)
TOTAL - $2,015,000 Apr-05 May 4, 2005 Jul-05 Est. Jun-06
UDC Park Dedication Land
Acquisition Projects
Cheyenne Valley / Royal Ridge / Acquire park land in the general area between Judson Road and City On-Call Land Agent has been
Inwood Place Thousand Oaks northwest of Windcrest. hired to assist the City in this
project, and they are in the
10 Cheyenne Valley - (2/04) $18,078) process of i(?entifying parcels in
Royal Ridge - (2/04) $21,959 the bot'mdanes for the budgeted
Inwood Place - (10/04) $15,646 funds, in or near neighborhood(s).
TOTAL - $55,683
Bandera Springs / River Mist Acquire park land in the general area between Loop 1604, City On-Call Land Agent has been
Babcock Road, and Braun Road. hired to assist the City in this
project, and they are in the
8 process of identifying parcels in

Bandera Springs - (12/03) $5,450]
River Mist - (3/04) $73,522)

TOTAL - $78,972

the boundaries for the budgeted
funds, in or near neighborhood(s).
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Project Title

Council
Dist.

Approved Project Scope

Fund Source/Budget
Bond Sale (Bond Program)

MILESTONES
Construction | Construction
Design End Bid Opening Start End

Current Status

Rowley Gardens / Turtle Creek /

Snowden

Acquire park land in the general area between Wurzbach Parkway,
Callaghan Road, and Jackson Keller Road.

City On-Call Land Agent has been
hired to assist the City in this
project, and they are in the
process of identifying parcels in

8 Rowley Gardens - (2/04) $19,142] -
Turtle Creek - (4/04) $19,055 the boundaries for the budgeted
Snowden - (3/05) $9,649 funds, in or near neighborhood(s).
TOTAL - $47,846
Heather Cove / La Ventana / Acquire park land in the general area between Pearsall Road, SW City On-Call Land Agent has been
Hallie Heights / Dove Valley / Military Drive, US Highway 90, and Covel Road. Heather Cove - (5/03) $3,479) hired to assist the City in this
Park South La Ventana - (11/03) $10,713 project, and they are in the
4 Hallie Heights - (12/03) $422 process of identifying parcels in

Dove Valley - (5/04) $1,972
Park South - (5/05) $2,614
TOTAL - $19,200

the boundaries for the budgeted
funds, in or near neighborhood(s).
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